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CHECKLIST

ClearCase to Helix Core Migration 
Planning Checklist

Evaluate ClearCase

 ASSESS CLEARCASE USAGE
Determine what features are in use (labels, 
etc.) and decide how to implement them in 
Helix Core. Check for structural corruptions, 
such as “evil twin” files.

 CHECK OUT TOOLS, PROCESSES,  
AND INFRASTRUCTURE
Review your current ClearCase system and 
look at how tools and workflows interact with 
the server. In Helix Core, you might decide 
to replace certain ClearCase functionality, 
change implementations, or abandon un-
needed components.

 CONSIDER USER INTERACTIONS
Define the various users and groups that in-
teract with ClearCase and assess the impact 
a migration will have on each one.

Congratulations on taking the first step to migrate from ClearCase to Helix Core. This checklist 
contains information on some of the considerations necessary to make your migration timely and 
successful from the beginning.

ClearCase to Helix Core migration projects vary greatly vary in size, complexity, geographic distri-
bution, and integrations with other systems. Small, simple environments with basic requirements 
are typically migrated in less than two weeks. It includes setting up Helix Core, migrating, and 
training users and administrators. Large, complex ClearCase environments might perform a series 
of migrations over several months or more because individual teams migrate at different times.

 DEFINE YOUR MIGRATION  
REQUIREMENTS
Consider the amount of history that must be 
available in Helix Core after the migration. 
When auditing, what records are required? 
How far back do they need to go?

Determine a Branching Strategy

 REVIEW YOUR EXISTING  
BRANCH STRATEGY
Determine whether the branching strategy 
that you used in ClearCase is appropriate to 
use with Helix Core. This could vary by team.

 CONSIDER PERFORCE STREAMS
Streams is a framework for projects in Helix 
Core that is based on industry best practices. It 
simplifies work for your end users, and makes 
project and release management easier.
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COMPARISON

ClearCase to Helix Core Migration Planning Checklist

Map Your New System

 PLAN YOUR DIRECTORY STRUCTURE
Your directory structure conveys branch 
structure and product lifecycle information. 
After you identify a branching strategy, you 
can map it to a high-level directory structure 
to be used in Helix Core. We recommend the 
Perforce Directory Standard (PDS).

 DEFINE RELEASE PROCESSES  
AND STANDARDS
Think of the directory structure in Helix Core 
as having low and high levels. Low levels 
contain your software products. High levels 
define branching structure, project manage-
ment, and software lifecycle information. The 
high-level structure encourages consistency 
in release processes for various software 
products, but is also flexible. To minimize the 
difficulty and impact of migration, the low 
levels of the directory structure (for exam-
ple, build scripts and release processes and 
tools) are untouched.

 SELECT A DATA  
CONVERSATION STRATEGY
For each VOB, decide whether to import all 
history, selected history, or only the most re-
cent revisions. For more information, review 
the ClearCase Migration Guide.

Secure Your Property

 ADDRESS INTELLECTUAL  
PROPERTY CONCERNS
Your migration process must provide a clear 
audit trail so files can be traced back to the orig-
inal ClearCase repository. Review your access 
control policies and ensure sensitive information 
is controlled as well as it was in ClearCase.

Build Your Adopters

 ESTABLISH A TRANSITION TEAM
Creating a core group¬ — including applica-
tion administrators, system administrators, 
and other influential users — helps define 
how Helix Core will be used in your orga-
nization. This group can refine your various 
processes and workflows, and decide how to 
integrate Helix Core with other systems.

 CONTACT PROFESSIONALS
At Perforce, our team of professional services 
is here to help you through your migration. We 
can be a valuable part of your transition team.

 SCHEDULE TRAINING
It is most effective to train your users a few 
days or weeks before the cutover to Helix 
Core. To ensure a smooth transition, start 
with Helix Core administrators.

Cutover to Helix Core

 SELECT YOUR FIRST PROJECT
Picking the right pilot or project to migrate 
first is critical. Choose a project that has a 
good chance of success, but not one that is 
so simple or trivial that it does not represent 
the remaining migration projects.

 REVIEW THE FIRST PROJECT
Go over what went well and what didn’t. Make 
any necessary changes and if you want to test 
things again, repeat on another project.

The Professional Services team at Perforce 
has extensive experience migrating complex 
ClearCare environments to Helix Core. They 
can ensure your migration goes smoothly. For 
more information, visit www.perforce.com/
support/consulting/helix-core-consulting or 
email consulting@perforce.com. 
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